EXTENSION OF TIME

Name of the Work:	Construction Of Compound Wall Staircase & Other Work To Ward Office In Ward No.13 Shettyhalli Sub Division.
Job No:	013-12-000063
Work order No:	303/12-13 D:17.01.2013
BR No:	583/31.12.2013

Since the penalty has already been levied on the contractor, the issue of E.O.T may please be deemed as considered at the appropriate level by the then officers.

Executive Engineer
Dasarahalli Division, Dasarahalli Zone
Bruhat Bengaluru Mahanagara Palike